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Kraus-Anderson Construction Company
8625 Rendova Street NE

Circle Pines, MN 55014

P -763-786-7711

F - 763-786-2650

Elliott Contracting

Contract Reconciliation
TC Concessions

Submitted Approved
Description Amount Amount
Original Bid Contract| $  113,064.62 | § 113,064.62
COR 9 Relocate Conduits so they are Enclosed in Soffit at 209 & 213 $ - $ 900.00
COR 22 Eliminate Fire Alarm Scope H - $ (10,000.00)
COR 39 Rewiring All Griddle Machines Due to Wrong Phasing $ = $ 695.00
COR 41 Light Switch Locations at 217 $ - $ 735.00
COR 42 Removing Exhaust Fan from 217 $ - $ 920.00
COR 40 Additional TV Rough Ins $ - $ 705.00
COR 51 Added Soft Serve Machines $ - $ 2,015.00
COR 55 Conduit Rerouted in Demoe'd Wall $ - $ 755.00
COR 56 EPR 001 lce Machine Hookups 5 $ 730.00
COR 57 EPR 002 Heat Lamp Hookups $ - $ 2,130.00
COR 60 Overtime Due to Late Equipment $ - $ 2,540.00
COR 64 Misc. AEG Requested Exlras $ - $ 1,585.00
COR 68 Electrical Work for Ansul Systems $ - $ 5,500.00
COTOTAL| % - % 9,210.00
Total Costto Date| §  113,064.62] $ 122,274.62
Total Original Approved Contract $  117,565.00
Contingency Remaining $ (4,709.62)




i

e

Kraus-Anderson® Construction Company CHANGE ORDER REQUEST

8625 Rendova Street N.E.
P.O. Box 158

Circle Pines, MN 55014
Telephone: 763-786-7711

Fax: 763-786-2650
Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403
Change Order Request. 009 Date: 8/9/2013
To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company -
1301 Secand Avenue South 8625 Rendova Stree! N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Demolished Soffit and New Soffit Instal in Stand 209 zf d b Pending

Enn

0 , $900.00

009 8/9/2013 NA $900.00 0 Request For Contractor

Proposal
Demolished Soffit and New Soffit Instal in Stand 209
Company Item Description - Amount Proposed
Elliott Contracling Labor & Material $900.00

| APPROVED

APPROVAL
‘Approved Rejecled Dalz
Perkins + Will, Inc. Approved Rejected Dalz

Kraus-Anderson Construction Company Approved Rejected Dele




Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN_55403

Project # 90408

Change Order Request: 022 Date: 9/13/2013

To: G. Jack Barr From:
Minneapolis Convention Center
1301 Second Avenue South

Minneapolis, MN 55403-2781

Dustin Phillips
Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158
Gircle Pines, MN 55014

Revised Fire Alarm Scope

Owner

0 $(10,000.00)

028 9/13/2013 NA

$(10,000.00)

Architect/Engineer

Request For

Proposal
Revised Fire Alarm Scope
Company Item Description 7 Amount Proposed
Elloitt Fire alarm items determined to not be rquired by code and are removed from the electrical $(10,000.00)
scope.
APPROVAL = )
| (3 ¢ 13
‘Approved Rejected Date
{Perkins + Will, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST

8625 Rendova Street NE.
P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 039 Date: 10/11/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Rewiring All-of The Griddle Machines Owner

0 $695.00

046 10/11/2013  NA $695.00 0 Request For Field Condition

Proposal
Rewiring Griddle Machines
Company Item Description Amount Proposed
Elliott Contracting The plans call out for the griddle machines electrical rough-in to be single phase, which is $695.00

how we installed the circuiting. The griddles arrived on-site and were wired for three
phase. Our cost includes rewiring all (17) griddle machines from three phase to single
phase.

_/ A

Minnegpolis Convehgjon Center Approved Rejected Cate
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



aus-Anderson® Construction Company CHANGE ORDER REQUEST

25 Rendova Street N.E.
.0. Box 158
Circle Pines, MN 55014
Telephone: 763-786-7711
Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 041 Date: 10/11/2013
To: G. Jack Bam From: Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Construction Company

1301 Second Avenue Scuth 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

$735.00

041 10/8/2013 RFI #045 - P+W Response dates $735.00 0 Request For

10/4/2013 Proposal
Stand #217 Light Switch Locations
Company Item Description
Elliott Contracting « The originally represented single pole light switch controlling the bar area

will be relocated to the storage room and will still control the bar lights.

« A new wall mounted occupancy sensor will be added and installed in the
originai single pole switch location.

« The new occupancy sensor will control just one fixture for night lighling.

Field Condition

Amount Proposed
$735.00

APPROVAL
, w { oq 13
Minneapolis Convefilion Center Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date
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Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 042 Date: 10/11/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue Sauth 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Remove Exhaust Fan From Stand #217 Owner

0 $920.00

048 10/11/2013  RFI#037 Response $920.00 0 Request For ArchitectEngineer
Proposal

Removing Exhaust Fan in Stand #217

Company Item Description Amount Proposed

Elliott Included in our cost is cutting power to the exhaust fan and demoing all associated conduit, $920.00
wire and starter.

APPROVAL
L) v (4 Oq (3
Minne7d s Convdriion Center Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date
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Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 040

Date: 10/11/2013

To: G. Jack Barr
Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN 55403-2781

Dustin Phillips

Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Sl

Additional TV Rough-In's

047 10/11/2013  NA

Additional TV Rough-In's

Company Item Description
Elliott Contracting

$705.00 0 Request For Field Condition

Proposal

Amount Proposed

The plans represented (2) total TV fough—in locations which consist of a duplex receptacle $705.00

and an empty junction box with conduit stub for low voltage. While roughing in this area,
Tom Reller with Target Center asked that we install (2) additional TV rough-in locations for

a total of (4) locations.
Included in our cost is the following:

* Fumish and installation of (2) duplex outlets and associated branch wiring in order

to tie in with the existing TV branch wiring.

« Fumnish and installation of (2) TV low voltage empty conduit raceways and junction

boxes.
) //// APPROVAL
U — v U 0T (3
Minnea/;)élis onbt!nlﬁdn Center Approved Rejected Date*
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved

Rejected Date



Kraus-Andersong Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 051 Date: 10/21/2013
To: G. Jack Barr From: Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Censtruction Company

1301 Second Avenue South 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.C. Box 158

Circle Pines, MN 55014

0 $2,015.00

051 10/14/2013 P +W/Dunham RF| #051 Response $2,015.00 0 Request For Architect/Engineer
dated 10/11/13 Proposal

RFI 051 Response - Added Soft Serve Machines

ltem No  Item Description Amt Prop Reference

001 Credit for (8) direct connections. $2,015.00
» Add for furnishing and installing (8) 208v 20a
3-phase receptacles.
= Add for furnishing and installing (8) 208v 20a
3-phase plugs.

» Add for fumnishing and installing (8) 208v 20a
3-phase circuit breakers.

o The fumish and installation of the circuit breakers
wasn’'t addressed on the .

RF1 because it was just recently noticed that the
nameplate rating for the

maximum over current protection is 20 amps while the
plans called out for

25 amp circuit breakers. Therefore, the 25 amp circuit
breakers had to be

removed and new 20 amp circuit breakers had to be
furnished and installed

in order to match the soft serve equipment's over



CHANGE ORDER REQUEST

current protection
nameplate rating.

APPROVAL

Date

Architect JName Approved Rejected
éﬁ/zfé%/@/»*/ - 3( o 13

Owner ﬁﬁrne Approved Rejected Date

Kraus-Andersong Construction Company  Approved Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone:  763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 055 Date: 10/24/2013
To: G. Jack Bamr Dustin Phillips

Minneapolis Convention Center Kraus-Anderson® Construction Company

1301 Second Avenue South 8625 Rendova Street N.E.

Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Conduit From Demoed Walls

Owner

0 $755.00

056 10/21/2013  Dunham/P+W RFI #-53 Response $755.00 0 Request For Architect/Engineer
dated 10/15/2013 Proposal

Conduit From Demoed Walls

Company Item Description Amount Proposed

Elliott Removal of the existing feeder thal'cou[dni:t be reutilized. $755.00

Extending the feeder through the new wall to the existing poke-thrus.

/ y
/ 77/
/ APPROVAL

I ohl (3

Min?éapolis Convéntion Center Approved

Perkins + WITI, Inc. Approved

Kraus-Anderson Construction Company Approved

Rejected Date
Rejected Date
Rejected Date



Kraus-Anderson® Construction Company
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

CHANGE ORDER REQUEST

Target Center Concession Stand Upgrades
600 1st Avenue North
Minneapolis, MN 55403

Project # 90408

Change Order Request: 056 Date: 10/24/2013

To: G. Jack Barr From:

Minneapolis Convention Center

1301 Second Avenue South
Minneapolis, MN 55403-2781

Dustin Phillips
Kraus-Anderson® Construction Company

8625 Rendova Street N.E.
P.O. Box 158

Circle Pines, MN 55014

Dunham EPR 001 Owner

0 $730.00

$730.00 0

Dunham EPR 001 dated 9/16/2013 Supplemental Architect/Engineer

Instruction

057 10/21/2013

Dunham EPR-001 Electrical Revisions
Item Description

Demo of existing conduit and conductors at Concessions 209.
Demo of existing conductors and installation of a blank plate at Concessions 213.
Demo of existing conduit and conductors at Concessions 229.
Demo of existing conductors and installation of a blank plaie at Concessions 233.

Amount Proposed
$730.00

Company
Northland Mechanical

follf—

APPROVAL
— W
. 75 &7 43
anea(polls Conventimﬂ@amer Approved Rejected Date
Perkms +Will, Inc. Approved Rejected Date
Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST

8625 Rendova Street N.E.
P.0O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 057 Date: 10/24/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Sireet N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Dunham EPR 002

058 10/21/2013  Dunham - EPR 002 dated 10/14/2013 $2,130.00 0 Regquest For Architect/Engineer
Proposal
Dunham EPR - Stand #131 Electrical Changes )
Company Item Description Amount Proposed
Northland Mechanical Extension of (2) circuits including EMT conduit and wire to feed the new heat lamps. $2,130.00
Electrical connections and installation of heat lamps. Furnishing of the heat lamps is by
others.

/B e YNy

Minngépolis Conven@nﬁenter Approved Rejected Date
Perkins + WIll, Inc. Approved Rejected Date

Kraus-Anderson Cansfruction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 060 Date: 10/31/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN 55403-2781 P.O. Box 158

Circle Pines, MN 55014

Electrician Overtime Owner

065 10/31/2013  NA $2,540.00 0 Request For Field Condition

Proposal
Electrical Overtime
Company Item Description Amount Proposed
We had (4) electricians on-site. (3) Of the electricians worked a full 8hour day while (1) of the $2,540.00

electricians worked a 6-hour day for a total of 30-hours worked at double time.

APPROVAL
178k ,A»// v 08 MNov |3
Minne? i fon Center Approved Rejecled Date
Perkins + WIll, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapolis, MN 55403

Change Order Request: 064 Date: 10/31/2013

To: G. Jack Barr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN  55403-2781 P.O. Box 158

Circle Pines, MN 55014

Misc. Electrical Field Work Order Extras

068 10/31/2013 NA $1,585.00 0 Request For Field Condition

Proposal
Misc. Electrical Field Work Orders
Company item Description Amount Proposed
Elliott Contracting An existing conduit in Concessions 225 had to be removed and rerouted due to the new $1,585.00

countertops. This took 6 hours and a small amount of material.

.h An existing receptacle in Concessions 225 was tied to house power and wasnj;t GF|
protected. This was changed over to be fed from the concession power and a GFI outlet was
installed. This took 2 hours and a small amount of material.

,h A light fixture at the 4th Floor Catering Kitchen was removed and later reinstalled so that
the mechanical contractor could core drill on the 5th Floor. This took 2 hours total and there
wasnilt any material required.

,h The existing FRP at Concessions 131 was removed which required the existing eleclrical to
be removed. Once the new FRP was installed the existing electrical was reinstalled. This took
5 hours total and there wasnjit any material required.

APPROVAL
- o .
v Jb /\.}JL (3
Minne? Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Anderson Construction Company Approved Rejected Date



Kraus-Anderson® Construction Company ' CHANGE ORDER REQUEST
8625 Rendova Street N.E.

P.O. Box 158

Circle Pines, MN 55014

Telephone: 763-786-7711

Fax: 763-786-2650

Target Center Concession Stand Upgrades Project # 90408
600 1st Avenue North
Minneapalis, MN 55403

Date: 11/12/2013

Change Order Request:

To: G. Jack Bamr From: Dustin Phillips
Minneapolis Convention Center Kraus-Anderson® Construction Company
1301 Second Avenue South 8625 Rendova Street N.E.
Minneapolis, MN  55403-2781 P.O. Box 158

Circle Pines, MN 55014

Electrical Work For Ansul Systems

WS

Architect/Engineer

072 11/12/2013 NA $5,500.00 Request For

0
Proposal
Electrical Work For Ansul System
Company item Description Amount Proposed
Elliott Contracting wark that was performed to the ansul systems $5,500.00

located at Concessions 131, 211, 225 & 231

A e

Minneapblis Convenfioh Center ‘Approved Rejected Date
Perkins + Will, Inc. Approved Rejected Date

Kraus-Andersan Construction Company Approved Rejected Date



